

Advance Notice
October 13, 2010

Skyline High School Baseball Field Renovation – Change Order #1 – Crawford

Action to be taken: I move the board approve the Skyline High School Baseball Field Renovation Change Order #1 from Premier Field Development, in the amount of \$56,700.00 plus \$5,386.50 WSST for a total of \$62,086.50.

Each proposal request listed on the attached Change Order No. 1 has been reviewed by the District Construction Coordinator for the project. Cost proposals were reviewed and reduced where possible and as proposed represent an equitable charge for the scope of work involved.

COP #1 Existing underground drainage laterals replacement.
COP #2 Existing underground collector pipe replacement.

Previous Contract Total	\$322,116.15
Change Order # 1	\$56,700.00
9.5% WSST	\$5,386.50
Total Change Order #1	\$62,086.50
Revised Contract Total	\$384,202.65

The revised contract total is within the project budget.

Steve Crawford will be available to answer any questions the board may have regarding this recommendation.

Please scroll down to view Skyline High School Baseball Field Renovation Change Order #1 (1 page).

CHANGE ORDER NO. 1



Project: Skyline High School Baseball Field Renovation
 Date: September 20, 2010

Owner: Issaquah School District
 Contractor: Premier Field Development
 Engineer: D.A. Hogan & Associates Inc.

The Contract is changed as follows:

COP #1 – Drainage Laterals Replacement	\$24,800.00
COP #2 – Collector Pipe Replacement	<u>\$31,900.00</u>
Total	\$56,700.00

Original Contract Sum	\$ 294,170.00
Net Change from Previous Change Order\	\$ -
Contract Sum prior to this Change Order	\$ 294,170.00
Contract Sum will be Increased by this Change Order	\$ 56,700.00
New Contract Sum	\$ 350,870.00
The Contract Time will be increased by:	10 days

		
_____ D.A. Hogan & Associates Inc.	_____ Premier Field Development	_____ Issaquah School District
_____ Jeff Burke Printed Name	_____ TYLER BRITZ Printed Name	_____ Printed Name
_____ Project Engineer Position	_____ PROJECT MANAGER Position	_____ Position
_____ September 20, 2010 Date	_____ 9/21/2010 Date	_____ Date
Note: This Change Order is not valid until it is signed by the Owner, Contractor, and Engineer		