

Advance Notice
September 21, 2021

Cougar Mountain MS/MS #6 – Change Order #13– Kuper/Mullins

Action to be taken: I move the board approve the Middle School #6 Change Order #13 from Cornerstone General Contractors, Inc., in the amount of \$213,795.75 plus \$21,593.37 WSST for a total of \$235,389.12

Each proposal request listed on the attached Change Order No. 13 has been reviewed by the District Construction Coordinator for the project. Cost proposals were reviewed and reduced where possible and as proposed represent an equitable charge for the scope of work involved.

- PCO 0325 Cost associated with adding additional AED devices
- PCO 290.02 Costs associated with City of Issaquah required additional fire sprinkler standpipe
- PCO 0257 Costs associated with City of Issaquah required additional Area of Refuge including wiring and call box
- PCO 0230 Additional costs associated with additional vertical soil nail wall reinforcing at Wall 3
- PCO 0069.01 Costs associated with additional horizontal waterproofing at Gym slab

Original Contract Sum (without WSST)	\$79,604,684.00
Original Contract Total including WSST	\$87,565,152.40
Previous Contract Total including change orders and WSST	\$93,640,473.84
Change Order # 13	\$213,795.75
10.1% WSST	\$21,593.37
Total Change Order #13	\$235,389.12
Revised Contract Total	\$93,875,862.96

The revised contract total is within the project budget.

Jake Kuper or Tom Mullins will be available to answer any questions the board may have regarding this recommendation.

Please scroll down to view Cougar Mountain MS/MS #6 - Change Order #13 (2 pages).

**CHANGE
ORDER**

#13

PROJECT: **Middle School #6**
1929 NW Talus Drive
Issaquah, WA 98027

OWNER: Issaquah School District
5150 220th Ave SE
Issaquah, WA 98029

TO: Cornerstone General Contractors
11805 North Creek Parkway, #115
Bothell, WA 98011

ARCHITECT: Integrus Architecture
117 South Main Street, Ste 100
Seattle, WA 98104

CONTRACT FOR: General Construction

CONTRACT DATE: May 27, 2020

You are directed to make the following changes in this Contract:

CGC #	Ref #	Description	Cost
PCO 0325		ASI 097: Added AED Devices	\$5,928.63
PCO 290.02		RFI-917: City of Issaquah Required Added Sprinkler Standpipe	\$2,227.04
PCO 0257		ASI-078: Added Area of Refuge as Required by City of Issaquah	\$4,254.67
PCO 0230		Wall 3 vertical Nail Soil Reinforcing due to unsuitable soil	\$63,491.60
PCO 0069.01		ASI-033: Add Horizontal Waterproofing at Level 1 Gym Slab	\$137,893.81
TOTAL			\$213,795.75

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

Issaquah Middle School #6
Project Number : 1905.1


CO #13

The original (<u>Contract Sum</u>) (Guaranteed Maximum Cost) was	\$79,604,684.00
Net change by previously authorized Change Orders	\$5,520,095.89
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) prior to this Change Order was	\$85,124,779.89
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) will be (<u>increased</u>) (decreased) (unchanged) by this Change Order	\$213,795.75
The new (<u>Contract Sum</u>) (Guaranteed Maximum Cost) including this Change Order will be	\$85,338,575.64
The Contract Time will be (increased) (decreased) (<u>unchanged</u>) by	0 days
The Date of Substantial Completion as of the date of this Change Order therefore is	8/26/2021

Integrus Architecture
117 South Main Street, Ste 100
Seattle, WA 98104

Cornerstone General Contractors
11805 North Creek Parkway, #115
Bothell, WA 98011

Issaquah School District
5150 220th Ave SE
Issaquah, WA 98029



Date: 09/08/2021



Date: 09/08/2021

Date: _____