Advance Notice
June 22, 2011

Skyline High School Baseball Field Renovation – Change Order #2 – Crawford

Action to be taken: **I move the board approve the Skyline High School Baseball Field Renovation Change Order #2 from Premier Field Development, in the amount of $26,100.00 plus $2,479.50 WSST for a total of $28,579.50.**

Each proposal request listed on the attached Change Order No. 2 has been reviewed by the District Construction Coordinator for the project. Cost proposals were reviewed and reduced where possible and as proposed represent an equitable charge for the scope of work involved.

COP #3	Replace stopboards, add rebar and concrete along front of dugouts, sawcut existing paving and install new paving, and modify drainage.
COP #4	Revised synthetic turf layout.

Original Contract Sum (without WSST)	$294,170.00
Previous Authorized Change Orders (without WSST)	$56,700.00
Change Order # 2	$26,100.00
9.5% WSST	$2,479.50
Total Change Order #2	$28,579.50
Previous Contract Total (including tax)	$384,202.65
Revised Contract Total	**$412,782.15**

The revised contract total is within the project budget.

Steve Crawford will be available to answer any questions the board may have regarding this recommendation.

Please scroll down to view Skyline High School Baseball Field Renovation Change Order #2 (1 page).

CHANGE ORDER NO. 2

Project: Skyline High School Baseball Field Renovation
Date: June 3, 2011

Owner: Issaquah School District
Contractor: Premier Field Development
Engineer: D.A. Hogan & Associates Inc.

The Contract is changed as follows:

COP #3 – Miscellaneous Changes (stop boards, rebar, concrete, paving, drainage)	$6,100.00
COP #4 – Revised synthetic turf layout	$20,000.00
Total	$26,100.00

Original Contract Sum	$ 294,170.00
Net Change from Previous Change Order\s	$ 56,700.00
Contract Sum prior to this Change Order	$ 350,870.00
Contract Sum will be Increased by this Change Order	$ 26,100.00
New Contract Sum	$ 376,970.00
The Contract Time will be increased by:	3 days

D.A. Hogan & Associates Inc.	Premier Field Development	Issaquah School District
Jeff Burke	TYLER BRITZ	
Printed Name	Printed Name	Printed Name
Project Engineer	PROJ/OPER MGR	
Position	Position	Position
June 3, 2011	JUNE 3rd /2011	
Date	Date	Date

Note: This Change Order is not valid until it is signed by the Owner, Contractor, and Engineer