
Advance Notice 
December 14, 2011 
 
Maywood Middle School Modernization – Change Order #2 – Crawford 
 
Action to be taken: I move the board approve the Maywood Middle School Change Order #2 from MJ 

Takisaki, Inc., in the amount of $137,952.00 plus $11,863.87 WSST for a total of 
$149,815.87. 

 
Each proposal request listed on the attached Change Order No. 2 has been reviewed by the District 
Construction Coordinator for the project. Cost proposals were reviewed and reduced where possible and as 
proposed represent an equitable charge for the scope of work involved. 
 

COP #5 Provide and install new bleacher system. 
COP #14 Revisions to the drainage and grading in courtyard due to hidden conditions of existing 

tunnel location. 
COP #21 Remove hidden concrete wing walls at NE side of existing Commons. 
COP #28 Remove and trim trees as directed by Owner. 
COP #29 Provide new underground fire vault , double detector check valve, and connections. 
COP #33 Provide asphalt pathways as directed by Owner to facilitate student walk paths. 
COP #34 Replace existing catch basin as directed by Civil Engineer to accommodate existing field 

conditions. 
COP #36 Credit for library detection system. 
COP #37 Provide CDF backfill at shoring walls and steel sheets for stabilization. 
COP #39 Provide revised concrete mix design for all slabs on grade. 
COP #41 Provide reverse backflow prevention valve and associated equipment in lieu of check 

valve. 
COP #42 Provide heavy duty traffic lids on existing irrigation water vaults. 
COP #44 Provide ceiling fans as directed by Owner. 
COP #49 Provide solid core wood doors in lieu of hollow metal. 

            
            
            
 

Original Contract Sum (without 
WSST) 

$12,187,989.00 

Previous Authorized Change 
Orders (without WSST) 

$45,132.00 

Change Order # 2 $137,952.00 
8.6% WSST $11,863.87 
Total Change Order #2 $149,815.87 
Previous Contract Total (including 
tax) 

$13,285,169.40 

Revised Contract Total $13,434,985.27 
 
The revised contract total is within the project budget. 
 
Steve Crawford will be available to answer any questions the board may have regarding this recommendation. 
 
Please scroll down to view Maywood Middle School Modernization Change Order #2 (2 pages). 








