
Advance Notice 
July 11, 2012 
 
Maywood Middle School Modernization – Change Order #6 – Crawford 
 
Action to be taken: I move the board approve the Maywood Middle School Modernization Change 

Order #6 from M.J. Takisaki, Inc., in the amount of $120,517.00 plus $10,364.46 
WSST for a total of $130,881.46. 

 
Each proposal request listed on the attached Change Order No. 6 has been reviewed by the District 
Construction Coordinator for the project. Cost proposals were reviewed and reduced where possible and as 
proposed represent an equitable charge for the scope of work involved. 
 
COP 45 Provide additional drywall patching and repair to walls as directed by ISD. 
COP 48 Provide casework changes per ISD. 
COP 76 HVAC and framing revisions due to hidden conditions. 
COP 85 Provide credit for waste piping. 
COP 107 Added copier outlet per building/ISD. 
COP 120 Cope beam flange to avoid conflict. 
COP 123 Demo asphalt and concrete at existing bleachers for installation of new bleachers. 
COP 125 Demo HVAC duct at cafeteria. 
COP 126 Provide vinyl end closures for telescoping bleachers per ISD. 
COP 130 Cafeteria cross connects and swing shift premium costs. 
COP 131 Add partition walls between classrooms as requested by ISD. 
COP 133 Provide vinyl bleacher end covers. 
COP 136 Overtime costs for SW classroom addition to accelerate selected portions of work. 
COP 137 Change width of door per Owner. 
COP 138 Provide additional soffit. 
COP 139 Weekend work due to fault with existing fire alarm device. 
COP 140 Change drain cover. 
COP 145 Demolish wall and ductwork at gym. 
COP 146 Replace 2nd failed circulation pump. 
COP 147 Change center court logo per ISD. 
COP 152  Demo existing GWB and provide new in main gym per ISD. 
COP 153 Revise classroom casework per Owner. 
COP 155 Cap ducts in gym discovered during demotion. 
COP 156 Line jetting at cafeteria to open slow-flowing, existing line. 
COP 157 Add clock/speaker at stage per ISD.       
                 
 

Original Contract Sum (without 
WSST) 

$12,187,989.00 

Previous Authorized Change 
Orders (without WSST) 

$12,605,638.00 

Change Order # 6 $120,517.00 
8.6% WSST $10,364.46 
Total Change Order #6 $130,881.46 
Previous Contract Total (including 
tax) 

$13,689,722.86 

Revised Contract Total $13,820,604.32 
 
The revised contract total is within the project budget. 
 
Steve Crawford will be available to answer any questions the board may have regarding this recommendation. 
 
Please scroll down to view Maywood Middle School Modernization Change Order #6 (2 pages). 






