
Advance Notice 
October 22, 2014 
 
Liberty High School Addition and Modernization Phase IlI – Change Order #12 – Crawford 
 
Action to be taken: I move the board approve the Liberty High School Addition and Modernization 

Phase III Change Order #12 from Kassel & Associates, Inc., in the amount of 
$95,424.00 plus $9,065.28 WSST for a total of $104,489.28. 

 
Each proposal request listed on the attached Change Order No. 12 has been reviewed by the District 
Construction Coordinator for the project. Cost proposals were reviewed and reduced where possible and as 
proposed represent an equitable charge for the scope of work involved. 
 
12.1 Provide added support for parapets with upgraded lumber and/or steel posts due to drafting omissions. 
12.2 Remount existing roof ladder to new wood framed curb to avoid conflict with existing construction and 

allow proper roofing installation. 
12.3 Provide bent steel plate to support roof deck edge per shop drawing review. 
12.4 Revise ceiling layout to accommodate electrical rack. 
12.5 Revise parapet construction and add demolition to accommodate existing unforeseen conditions. 
12.6 Revise power distribution throughout classrooms 5106 and 5107 per ISD. 
12.7 Upgrade Extron Wallvault system to Extron Wallvault Digital AV system per ISD. 
12.8 Revise and upgrade existing classroom A/V layout for (6) science classrooms. 
12.9 Provide stepped rake flashing under existing shingled roofing for proper roof drainage and flashing detail. 
12.10 Provide extension plates to remount electrical devices over new MDF panels. 
12.11 Construct concrete curb to terminate metal wall panels along base of wall. 
12.12 Remove existing carpet within Room 6122 in preparation for new flooring. 
12.13 Remove abandoned wiring running through existing roof curb. 
12.14 Cutout and provide sealant around column cover joint at exterior sunshades. 
12.15  Remove (7) electrical devices, no longer required. 
12.16 Provide 4” floor drain within Metal Shop for emergency shower. 
12.17 Provide new adjustable floor drain within restroom 5214. 
12.18 Revisions directed by PSE to finalize gas meter startup. 
12.19 Credit for work contracted and coordinated directly by ISD for paving main entrance drop-off. 
12.20 Add exterior horn strobe and electrical bell for Boiler Room per Fire Marshall. 
12.21 Preparation for separate parking stall for Sheriff per ISD. 
12.22 Credit for reimbursement of deficient tile installation. 
 
 

Original Contract Sum (without 
WSST) 

$18,574,000.00 

Original Contract Total including 
WSST 

$20,308,965.00 

Previous Contract Total including 
change orders and WSST 

$20,941,974.65 

Change Order # 12 $95,424.00 
9.5% WSST $9,065.28 
Total Change Order #12 $104,489.28 
  
Revised Contract Total $21,046,463.93 

 
The revised contract total is within the project budget. 
 
Steve Crawford will be available to answer any questions the board may have regarding this recommendation. 
 
Please scroll down to view Liberty High School Addition and Modernization Phase III Change Order #12 (3 pages). 








