

Advance Notice
September 28, 2011

Skyline High School Baseball Field Renovation – Acceptance for Final Completion – Crawford

Action to be taken: I move the board approve final completion of the contract work for the Skyline High School Baseball Field Renovation project completed by Premier Field Development as of 9/7/2011.

Premier Field Development has completed their contract work for the Skyline High School Baseball Field Renovation project and has requested that September 7, 2011 be accepted as their final completion date of the project.

D.A. Hogan & Associates, Inc. and Capital Projects agree with Premier Field Development and recommend the Board approve September 7, 2011 as the final completion date of the project.

Steve Crawford will be present to answer any questions the Board may have regarding this recommendation.

Please scroll down to Letter of Final Acceptance from D.A. Hogan (1 page).

September 7, 2011



Tom Mullins
Construction Coordinator
Issaquah School District
565 NW Holly Street
Issaquah, WA 98027

Tom,

We recommend acceptance of the Skyline High School, Baseball Field Renovation project as constructed by Premier Field Development as 100% complete. They have completed the contract and the required close-out submittals.

Sincerely,

A handwritten signature in black ink, appearing to read "J. Burke".

Jeffrey A. Burke, PE
Project Engineer

c: Julie Geddes, Premier Field Development