

Advance Notice
March 8, 2017

Liberty High School Grandstands – Acceptance for Final Completion – Crawford

Action to be taken: I move the Board approve final completion of the contract work for the Liberty High School Grandstands project completed by Outdoor Aluminum as of September 6, 2016.

Outdoor Aluminum has completed their contract work for the Liberty High School Grandstands project.

Bassetti Architects recommends the Board approve September 6, 2016 as the date of final completion in accordance with their Letter of Final Acceptance dated March 2, 2017.

Steve Crawford will be present to answer any questions the Board may have regarding this recommendation.

Please scroll down to Letter of Final Acceptance Bassetti Architects (1 page).

March 2, 2017

Ladd Stejskal
Capital Projects Department
Issaquah School District, #411
565 NW Holly Street
Issaquah, WA 980207

Re: Liberty High School Grandstands

Subject: Final Completion

Mr. Ladd Stejskal:

To the best of Bassetti Architects knowledge, information and belief, the Work has been completed in accordance with terms and conditions of the Contract Documents and that the entire balance noted in the final Certificate of Payment is due and payable.

At the Liberty High School Grandstands, Issaquah School District has constructed prefabricated aluminum grandstands with seating capacity 2048 persons. The grand stands are located at the south end of the athletic field.

The date of Final Completion is 9/6/2016

We enjoyed working with you on this project and look forward to being of service to the Issaquah School District in the future.

Sincerely,



Susan Conway
Project Manager
Bassetti Architects

CC: file